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ESTIMATE RUN 04/12/2017

ESTIMATE SUMMARY 07:24:28

CONTID: C20068         ESTIMATE NO: 0023 FINL 2005

PCN: 20068-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34A MP 114 TO MP 116 PERCENT TIME:

PROJECT NO: ER0342-057                    

PR US 34A MP 114 TO MP 116

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,389,313.13 PARTICIPATING $ $ 10,131.74

AWARD PROJECT AMT: 9,261,207.72 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 48,621.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.83

WORK DAYS

WORK DAYS

99.08%

105,113.94

10,131.74

10,131.74

58,752.74

$

$

$

$

10,045,842.78

1,238,356.41

11,284,199.19

0.00

11,284,199.19

0.00

0.00

11,284,199.19

0.00

AMOUNT DUE 11,284,199.19 58,752.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 58,752.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

299.5 TIME ALLOW: 300

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/26/2014

11/04/2014

11/18/2016

11/18/2016

04/12/2017

09/26/2014

11/04/2014

12/01/2014

09/26/2014
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PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

13,500.001.000

0.00

1.000

L S 

13,500.00000

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0011 Rem Bldg(s) 1.000

0.000

202-00300  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0012 Rem Port Present Str FR-1 and RFC #4, Carlson Ditch 
Crossing

1.000

0.000

202-00495  
 

10,489.781.000

0.00

1.000

L S 

10,489.78000

0015 *Removal of Tree 64.000

0.000

202-00010  
 

16,000.0064.000

0.00

64.000

EACH

250.00000

0020 *Removal of Pipe 227.000

0.000

202-00035  
 

4,994.00227.000

0.00

227.000

LF  

22.00000

0025 Removal of Delineator 50.000

0.000

202-00090  
 

1,050.0050.000

0.00

50.000

EACH

21.00000

0030 *Removal of Concrete Pavement 40,820.000

0.000

202-00210  
 

164,912.8040,820.000

0.00

40,820.000

SY  

4.04000

0035 *Removal of Asphalt Mat 1,857.000

0.000

202-00220  
 

6,499.501,857.000

0.00

1,857.000

SY  

3.50000

0036 Rem Asphalt Mat (Planing) MCR Line 5 736.000

0.000

202-00240  
 

8,096.00736.000

0.00

736.000

SY  

11.00000

0037 Rem Pavement Marking MCR Line 4 23,990.000

0.000

202-00250  
 

57,576.0023,990.000

0.00

23,990.000

SF  

2.40000
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PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 *Removal of Light Standard 1.000

0.000

202-00700  
 

420.001.000

0.00

1.000

EACH

420.00000

0045 Removal of Ground Sign 17.000

0.000

202-00810  
 

1,615.0017.000

0.00

17.000

EACH

95.00000

0050 *Removal of Fence 2,717.000

0.000

202-01000  
 

6,656.652,717.000

0.00

2,717.000

LF  

2.45000

0055 *Removal of Guardrail Type 7 1,186.000

0.000

202-01170  
 

10,674.001,186.000

0.00

1,186.000

LF  

9.00000

0060 *Embankment Material (Complete In Place) 66,667.000

0.000

203-00060  
 

504,002.5266,667.000

0.00

66,667.000

CY  

7.56000

0065 *Embankment Material (Complete In Place) (Special) 27,368.000

0.000

203-00062  
 

273,680.0027,368.000

0.00

27,368.000

CY  

10.00000

0070 *Muck Excavation 629.000

0.000

203-00100  
 

12,580.00629.000

0.00

629.000

CY  

20.00000

0075 *Proof Rolling 6.000

0.000

203-01100  
 

720.006.000

0.00

6.000

HOUR

120.00000

0080 *Blading 38.000

0.000

203-01500  
 

8,550.0038.000

0.00

38.000

HOUR

225.00000

0085 *Backhoe 4.000

0.000

203-01510  
 

720.004.000

0.00

4.000

HOUR

180.00000

0090 *Dozing 60.000

0.000

203-01550  
 

14,400.0060.000

0.00

60.000

HOUR

240.00000
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PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 Potholing 16.500

0.000

203-01597  
 

4,372.5016.500

0.00

16.500

HOUR

265.00000

0100 *Structure Excavation 1,345.000

0.000

206-00000  
 

14,122.501,345.000

0.00

1,345.000

CY  

10.50000

0105 Structure Backfill (Class 1) 464.000

0.000

206-00100  
 

10,208.00464.000

0.00

464.000

CY  

22.00000

0110 *Erosion Log Type 1 (12 Inch) 8,024.000

0.000

208-00002  
 

22,066.008,024.000

0.00

8,024.000

LF  

2.75000

0115 *Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

0.000

EACH

4.00000

0116 Aggregate Bag MCR Line 003, RFC #4 Added Item 580.000

0.000

208-00035  
 

4,721.20580.000

0.00

580.000

LF  

8.14000

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0125 Vehicle Tracking Pad 8.000

0.000

208-00070  
 

13,200.008.000

0.00

8.000

EACH

1,650.00000

0130 *Removal and Disposal of Sediment (Labor) 20.500

0.000

208-00103  
 

2,562.5020.500

0.00

20.500

HOUR

125.00000

0135 *Removal and Disposal of Sediment (Equipment) 10.250

0.000

208-00105  
 

2,050.0010.250

0.00

10.250

HOUR

200.00000

0140 *Sweeping (Sediment Removal) 96.750

0.000

208-00106  
 

14,028.7596.750

0.00

96.750

HOUR

145.00000
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PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 Erosion Control Supervisor 261.000

0.000

208-00206  
 

108,315.00261.000

0.00

261.000

DAY 

415.00000

0150 Reset Mailbox Structure 1.000

0.000

210-00010  
 

500.001.000

0.00

1.000

EACH

500.00000

0151 Res Ground Sign MCR Line 008 1.000

0.000

210-00810  
 

300.001.000

0.00

1.000

EACH

300.00000

0155 *Dewatering 1.000

0.000

211-03005  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0160 *Seeding (Native) 19.790

0.000

212-00006  
 

11,874.0019.790

0.00

19.790

ACRE

600.00000

0165 *Seeding (Wetlands) 1.200

0.000

212-00028  
 

6,240.001.200

0.00

1.200

ACRE

5,200.00000

0170 *Soil Conditioning 21.020

0.000

212-00032  
 

44,142.0021.020

0.00

21.020

ACRE

2,100.00000

0175 *Mulching (Weed Free Straw) 22.260

0.000

213-00004  
 

11,575.2022.260

0.00

22.260

ACRE

520.00000

0180 *Spray-on Mulch Blanket 1.290

0.000

213-00012  
 

4,063.501.290

0.00

1.290

ACRE

3,150.00000

0185 *Mulch Tackifier 4,455.000

0.000

213-00061  
 

16,706.254,455.000

0.00

4,455.000

LB  

3.75000

0190 *Soil Retention Blanket (Straw/Coconut) 6,050.000

0.000

216-00041  
 

19,662.506,050.000

0.00

6,050.000

SY  

3.25000
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PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Turf Reinforcement Mat (Class 2) 2,868.000

0.000

216-00302  
 

20,076.002,868.000

0.00

2,868.000

SY  

7.00000

0200 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

110.00000

0205 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

18.00000

0206 ABC (CL 6) CMO 11 Change from Tons to CY 8,809.000

0.000

304-06007  
 

284,706.888,809.000

0.00

8,809.000

CY  

32.32000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

175.00000

0215 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 349.880

0.000

403-33741  
 

37,787.04349.880

0.00

349.880

TON 

108.00000

0220 *Concrete Pavement (9-1/2 Inch) 45,559.000

0.000

412-00950  
 

2,366,790.0545,559.000

0.00

45,559.000

SY  

51.95000

0221 Added Item (Dollar)/ Additional Final Smoothness 
Acceptance Testing Charge

-500.000

0.000

900-00006  
 

-500.00-500.000

0.00

-500.000

DOL 

1.00000

0225 *Concrete Safety Edge 10,989.000

0.000

412-02000  
 

48,351.6010,989.000

0.00

10,989.000

LF  

4.40000

0230 *Geotextile (Drainage) (Class 2) 2,643.000

0.000

420-00113  
 

8,589.752,643.000

0.00

2,643.000

SY  

3.25000

0235 *Geotextile (Separator) (Class 1) 2,306.000

0.000

420-00132  
 

4,035.502,306.000

0.00

2,306.000

SY  

1.75000
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PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *Riprap (9 Inch) 11.000

0.000

506-00209  
 

1,210.0011.000

0.00

11.000

CY  

110.00000

0245 *Riprap (18 Inch) 2,321.000

0.000

506-00218  
 

220,495.002,321.000

0.00

2,321.000

CY  

95.00000

0250 Concrete Block Revetment 2,055.000

0.000

506-01100  
 

256,875.002,055.000

0.00

2,055.000

SY  

125.00000

0251 Conc S and D Pave (Reinf) MCR Line 19 29.600

0.000

507-00100  
 

17,197.9029.600

0.00

29.600

CY  

581.01000

0255 Roadway Compression Joint Sealer 184.000

0.000

518-00010  
 

17,480.00184.000

0.00

184.000

LF  

95.00000

0255 MATERIAL ALLOWANCE Elasto Comp Seal 0.000

0.000

0.000.000

0.00LF  

60.50000

0260 *Concrete Class D 336.200

0.000

601-03000  
 

150,583.98336.200

0.00

336.200

CY  

447.90000

0265 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.76000

0266 Reinf Steel (Epoxy) 72,601.000

0.000

602-00020  
 

61,710.8572,601.000

0.00

72,601.000

LB  

0.85000

0270 12 Inch Flexible Pipe 40.000

0.000

603-61120  
 

2,200.0040.000

0.00

40.000

LF  

55.00000

0273 Inlet Ty C (5 Ft) MCR Line 009 1.000

0.000

604-00305  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000
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PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0274 Inlet Ty D (5 Ft) MCR Line 010 1.000

0.000

604-00505  
 

4,100.001.000

0.00

1.000

EACH

4,100.00000

0275 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

4,600.001.000

0.00

1.000

EACH

4,600.00000

0280 *Guardrail Type 3 (6-3 Post Spacing) 513.000

0.000

606-00301  
 

10,260.00513.000

0.00

513.000

LF  

20.00000

0285 *Transition Type 3G 2.000

0.000

606-01370  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0290 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000

0295 *End Post 10.000

0.000

607-00005  
 

220.0010.000

0.00

10.000

EACH

22.00000

0300 *Corner and Line Brace Post 11.000

0.000

607-00010  
 

231.0011.000

0.00

11.000

EACH

21.00000

0305 *Fence Barbed Wire with Metal Posts 4,653.000

0.000

607-01000  
 

28,848.604,653.000

0.00

4,653.000

LF  

6.20000

0310 *Fence Deer 964.000

0.000

607-11350  
 

23,136.00964.000

0.00

964.000

LF  

24.00000

0315 *Fence (Plastic) 5,820.000

0.000

607-11525  
 

26,190.005,820.000

0.00

5,820.000

LF  

4.50000

0320 Curb Type 6 (Section M) 36.000

0.000

609-60011  
 

558.0036.000

0.00

36.000

LF  

15.50000
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PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Delineator (Type I) MCR 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

51.00000

0326 Delin (Drv Conc Inst) (Ty I) MCR Line 011 85.000

0.000

612-00101  
 

7,947.5085.000

0.00

85.000

EACH

93.50000

0330 *Delineator (Type II) MCR 5.000

0.000

612-00002  
 

330.005.000

0.00

5.000

EACH

66.00000

0331 Delin (Drv Conc Inst) (Ty II) MCR Line 012 77.000

0.000

612-00102  
 

7,584.5077.000

0.00

77.000

EACH

98.50000

0335 *Delineator (Type III) MCR 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

71.00000

0336 Delin (Drv Conc Inst) (Ty III) MCR Line 013 20.000

0.000

612-00103  
 

2,070.0020.000

0.00

20.000

EACH

103.50000

0340 *2 Inch Electrical Conduit (Plastic) 1,434.000

0.000

613-01200  
 

20,076.001,434.000

0.00

1,434.000

LF  

14.00000

0345 *Pull Box (16"x24"x12") 1.000

0.000

613-07026  
 

610.001.000

0.00

1.000

EACH

610.00000

0350 *Wiring 1.000

0.000

613-10000  
 

2,600.001.000

0.00

1.000

L S 

2,600.00000

0355 *Luminaire (Install Only) 4.000

0.000

613-20200  
 

420.004.000

0.00

4.000

EACH

105.00000

0360 *Light Standard Metal (40 Foot) 3.000

0.000

613-34400  
 

9,300.003.000

0.00

3.000

EACH

3,100.00000
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PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Light Standard Foundation 3.000

0.000

613-40010  
 

3,300.003.000

0.00

3.000

EACH

1,100.00000

0366 Added Item (Day)/ Temporary Light Plant 816.000

0.000

900-00005  
 

100,368.00816.000

0.00

816.000

DAY 

123.00000

0370 *Sign Panel (Class I) 8.000

0.000

614-00011  
 

232.008.000

0.00

8.000

SF  

29.00000

0375 *Sign Panel (Class II) 438.000

0.000

614-00012  
 

15,768.00438.000

0.00

438.000

SF  

36.00000

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

41.000

0.000

614-01573  
 

23,001.0041.000

0.00

41.000

EACH

561.00000

0381 Rumble Strip MCR Line 6 4,633.000

0.000

614-80385  
 

833.944,633.000

0.00

4,633.000

LF  

0.18000

0385 Embankment Protector Type 3 1.000

0.000

615-00030  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0390 *Detour Pavement 6,458.000

0.000

621-00450  
 

290,610.006,458.000

0.00

6,459.000

SY  

45.00000

0395 *Maintenance of Detours CMO 20 0.000

0.000

621-00475  
 

0.000.000

0.00

0.000

L S 

130,000.00000

0396 Maint of Detours CMO 020: Credit 1.000

0.000

621-00475  
 

87,262.451.000

0.00

1.000

L S 

87,262.45000

0400 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 295.000

0.000

624-27019  
 

13,570.00295.000

0.00

295.000

LF  

46.00000
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PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0401 18 In Equiv Drain Pipe E (CL 7) (CIP) MCR Line 014 80.000

0.000

624-47019  
 

11,800.0080.000

0.00

80.000

LF  

147.50000

0405 *24 Inch Drainage Pipe (Class 7) (Complete In Place) 124.000

0.000

624-27025  
 

8,060.00124.000

0.00

124.000

LF  

65.00000

0410 *30 Inch Drainage Pipe (Class 7) (Complete In Place) 54.000

0.000

624-27031  
 

4,536.0054.000

0.00

54.000

LF  

84.00000

0415 *Construction Surveying 1.000

0.000

625-00000  
 

70,000.001.000

0.00

1.000

L S 

70,000.00000

0420 *Mobilization 1.000

0.000

626-00000  
 

664,000.001.000

0.00

1.000

L S 

664,000.00000

0425 *Public Information Services 1.000

0.000

626-01000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0430 *Epoxy Pavement Marking 192.000

0.000

627-00005  
 

21,120.00192.000

0.00

192.000

GAL 

110.00000

0435 *Pavement Marking Paint (Waterborne) 1,072.000

0.000

627-00011  
 

42,880.001,072.000

0.00

1,073.000

GAL 

40.00000

0440 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 7,917.000

0.000

627-02010  
 

102,921.007,917.000

0.00

7,917.000

SF  

13.00000

0445 *Preformed Plastic Pavement Marking (60 Mil) 
(Word-Symbol) MCR

0.000

0.000

627-30305  
 

0.000.000

0.00

0.000

SF  

17.00000

0446 Preform Thermoplastic Pvmt Mkg (WS) MCR 214.000

0.000

627-30405  
 

3,638.00214.000

0.00

214.000

SF  

17.00000
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0450 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin MCR

0.000

0.000

627-30310  
 

0.000.000

0.00

0.000

SF  

11.00000

0451 Preform Thermoplastic Pvmt Mkg (XS) MCR 72.000

0.000

627-30410  
 

792.0072.000

0.00

72.000

SF  

11.00000

0455 *Flagging 4,420.250

0.000

630-00000  
 

123,767.004,420.250

0.00

4,420.500

HOUR

28.00000

0460 *Traffic Control Inspection 301.000

0.000

630-00007  
 

31,605.00301.000

0.00

301.000

DAY 

105.00000

0465 *Traffic Control Management 219.000

0.000

630-00012  
 

120,450.00219.000

0.00

219.000

DAY 

550.00000

0466 Added Item (Dollar)/ Working Hour Time Violation Price 
Reductions

-4,650.000

0.000

900-00006  
 

-4,650.00-4,650.000

0.00

-4,650.000

DOL 

1.00000

0470 *Barricade (Type 3 M-B) (Temporary) 6.300

0.700

630-80336  
 

385.007.000

38.50

7.000

EACH

55.00000

0475 *Construction Traffic Sign (Panel Size A) 95.400

10.600

630-80341  
 

5,936.00106.000

593.60

106.000

EACH

56.00000

0480 *Construction Traffic Sign (Panel Size B) 71.100

7.900

630-80342  
 

4,424.0079.000

442.40

79.000

EACH

56.00000

0485 *Construction Traffic Sign (Panel Size C) 9.000

1.000

630-80343  
 

560.0010.000

56.00

10.000

EACH

56.00000

0490 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

15,000.003.000

1,500.00

3.000

EACH

5,000.00000
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0495 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.400

630-80358  
 

10,000.004.000

1,000.00

4.000

EACH

2,500.00000

0500 *Drum Channelizing Device (With Light) (Flashing) 18.000

2.000

630-80363  
 

900.0020.000

90.00

20.000

EACH

45.00000

0505 *Drum Channelizing Device (With Light) (Steady Burn) 382.500

42.500

630-80364  
 

19,337.50425.000

1,933.75

425.000

EACH

45.50000

0510 Concrete Barrier (Temporary) 1,834.200

203.800

630-80370  
 

30,590.382,038.000

3,059.04

2,038.000

LF  

15.01000

0515 *Traffic Cone 161.100

17.900

630-80380  
 

984.50179.000

98.45

179.000

EACH

5.50000

0520 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

3.600

0.400

630-85006  
 

13,200.004.000

1,320.00

4.000

EACH

3,300.00000

0521 Mobile Pvmt Mkg Zone MCR 3.000

0.000

630-80520  
 

2,340.003.000

0.00

3.000

DAY 

780.00000

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0530 F/A Partnering 1,457.950

0.000

700-70011  
 

1,457.951,457.950

0.00

1,457.950

F A 

1.00000

0531 Added Item (Dollar)/ CMO 008 - Standing Disputes Review
Board

10,825.000

0.000

900-00006  
 

10,825.0010,825.000

0.00

10,825.000

DOL 

1.00000

0535 F/A Concrete Pavement Incentive -74,297.490

0.000

700-70013  
 

-74,297.49-74,297.490

0.00

-74,275.470

F A 

1.00000



CONTID: C20068         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 20068-BID    ESTIMATE RUN 04/12/2017

PROJECT: ER0342-057                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:24:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 F/A Fuel Cost Adjustment -52,974.010

0.000

700-70016  
 

-52,974.01-52,974.010

0.00

-52,974.010

F A 

1.00000

0545 F/A Roadway Smoothness Incentive -4,513.730

0.000

700-70018  
 

-4,513.73-4,513.730

0.00

-4,513.730

F A 

1.00000

0550 F/A On-The-Job Trainee 2,611.000

0.000

700-70021  
 

2,611.002,611.000

0.00

2,611.000

HOUR

1.00000

0555 F/A FURNISH COLD WEATHER PROTECTION 26,252.560

0.000

700-70034  
 

26,252.5626,252.560

0.00

26,252.560

F A 

1.00000

0560 F/A PROVIDE ELECTRICAL SERVICE FOR PERM LIGHTING 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0561 F/A Emergency Repair Flood 150,770.600

0.000

700-70032  
 

150,770.60150,770.600

0.00

150,770.600

F A 

1.00000

0562 F/A Rental Cost For Crane 15,042.680

0.000

700-70034  
 

15,042.6815,042.680

0.00

15,042.680

F A 

1.00000

0563 Added Item (Lump Sum)/ Added Overhead for Non-Bid 
Contract Days

1.000

0.000

900-00014  
 

215,721.411.000

0.00

1.000

L S 

215,721.41000

CAT 7,358,635.0410,131.747,463,749.06CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0565 *Structure Excavation 635.000

0.000

206-00000  
 

6,667.50635.000

0.00

635.000

CY  

10.50000

0570 Structure Backfill (Class 1) 1,170.000

0.000

206-00100  
 

25,740.001,170.000

0.00

1,170.000

CY  

22.00000
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0575 *Structure Backfill (Class 2) 205.000

0.000

206-00200  
 

2,152.50205.000

0.00

205.000

CY  

10.50000

0580 Mechanical Reinforcement of Soil 1,170.000

0.000

206-00360  
 

17,550.001,170.000

0.00

1,170.000

CY  

15.00000

0585 Shoring (Area 1) CMO 20 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

750.00000

0590 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 525.730

0.000

403-34751  
 

68,344.90525.730

0.00

525.730

TON 

130.00000

0595 *Drilled Caisson (30 Inch) 867.000

0.000

503-00030  
 

199,410.00867.000

0.00

867.000

LF  

230.00000

0600 *Drilled Caisson (48 Inch) 567.000

0.000

503-00048  
 

243,243.00567.000

0.00

567.000

LF  

429.00000

0601 Added Item (Lump Sum)/ CSL Tube Sandblasting MCR 001 1.000

0.000

900-00014  
 

9,640.001.000

0.00

1.000

L S 

9,640.00000

0602 Added Item (Lump Sum)/ Caisson Investigation and Repair 1.000

0.000

900-00014  
 

24,882.761.000

0.00

1.000

L S 

24,882.76000

0605 Bridge Drain (Special) 2.000

0.000

513-00690  
 

16,400.002.000

0.00

2.000

EACH

8,200.00000

0605 MATERIAL ALLOWANCE Bridge Drain 0.000

0.000

0.000.000

0.00EACH

3,794.00000

0610 *Waterproofing (Membrane) 3,076.000

0.000

515-00120  
 

46,140.003,076.000

0.00

3,076.000

SY  

15.00000
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0615 Bridge Expansion Device (0-4 Inch) 217.000

0.000

518-01004  
 

52,080.00217.000

0.00

217.000

LF  

240.00000

0615 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

171.02531

0620 *Concrete Class D (Bridge) 1,558.000

0.000

601-03040  
 

858,006.181,558.000

0.00

1,558.000

CY  

550.71000

0620 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

468.10000

0621 Added Item (Dollar)/ Concrete Class D (Bridge) Price 
Reduction

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0625 *Reinforcing Steel 45,119.000

0.000

602-00000  
 

34,290.4445,119.000

0.00

45,119.000

LB  

0.76000

0630 *Reinforcing Steel (Epoxy Coated) 322,730.000

0.000

602-00020  
 

274,320.50322,730.000

0.00

322,730.000

LB  

0.85000

0635 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0640 *Bridge Rail Type 10M 621.000

0.000

606-11030  
 

114,885.00621.000

0.00

621.000

LF  

185.00000

0645 *2 Inch Electrical Conduit 648.000

0.000

613-00200  
 

9,720.00648.000

0.00

648.000

LF  

15.00000

0650 *Prestressed Concrete I (BT42) 3,621.000

0.000

618-00142  
 

673,506.003,621.000

0.00

3,621.000

LF  

186.00000
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CAT NO0300 STRUCTURES 

0651 Added Item (Each)/ 2 Inch Blockouts in Deck 24.000

0.000

900-00007  
 

3,728.8824.000

0.00

24.000

EACH

155.37000

CAT 2,687,207.660.002,687,207.66CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0652 F/A Anti-Icing System Design 51,183.500

0.000

700-70034  
 

51,183.5051,183.500

0.00

51,183.500

F A 

1.00000

0653 *Anti-Icing System 1.000

0.000

614-86756  
 

1,103,072.911.000

0.00

1.000

L S 

1,103,072.91000

CAT 1,154,256.410.001,154,256.41CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Office (Special) 1.000

0.000

620-00005  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0660 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

0665 Sanitary Facility 1.000

0.000

620-00020  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

CAT 84,100.000.0084,100.00CURRENT AMT0400 $ $ $

$11,284,199.1110,131.74$11,389,313.13$CURRENT AMTPROJECT TOTAL


